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RECOMMENDED MANAGEMENT STRATEGIES:
ACTIONS/MILESTONES, TIMELINES, AND RESPONSIBILITIES

Priority Issues and Concerns

Recommended Management
Strategy

Actions/Milestones

Timelines

Responsibilities

Data\Information and Targeting

Complete and distribute
Strategy. Address comments
and finalize.

Internal Review complete

Complete by:
November 1999

IDEM

External Review complete

Complete by
February 18, 2000

All stakeholders

Distribute final version of
Strategy.

Completed
March 16, 2000

IDEM

Target and prioritize 14 digit
HUCs

Stakeholder meetings

Complete by Fall 2000

All stakeholders

Coordination of volunteer
monitoring data

Coordination and development
of strategies

Begin Summer 1999
(ongoing process that will never
be >complete=)

Local, state, and federal
stakeholders

Database for volunteer
monitoring data

Creation of database

Begin Fall 1999

IDEM, IDNR and stakeholders

Failing Septic Systems and Education Demonstrations, workshops, Ongoing process Local, state, and federal
Illegal Discharges seminars stakeholders
Elimination ldentification: create database IDEM, ISDH, IDNR, and local
of illicit discharges health departments
Technical and financial ISDH, IDEM, local health
assistance departments, and Department of
Commerce

Failing Septic Systems and Elimination Regulatory ISDH and IDEM

Illegal Discharges

Water Quality Completion of TMDLs for Data collection Began Summer 1998 IDEM
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Priority Issues and Concerns

Recommended Management
Strategy

Actions/Milestones

Timelines

Responsibilities

Section 303(d) listed streams in
the watershed

(Dependent on IDEM=s

adoption of a TMDL Strategy
and establishment of the new
Basin Coordinator positions.)

(Ongoing task)

Modeling

Development of first model
began early 1999; Subsequent
models will be developed
through 1999 and Spring 2000

IDEM

Data and modeling review

IDEM internal review began
early 1999.
External stakeholder review

IDEM, local, state, and federal
stakeholders

Loading scenario development

IDEM, local, state, and federal
stakeholders

Water Quality
(continued)

Complete TMDL
implementation plan

Summer 2000

IDEM, local, state, and federal
stakeholders

Fish Consumption Advisories

See Appendix A

See Appendix A

See Appendix A

See Appendix A

Nonpoint Source Pollution -
General

Implement TMDL Strategy
See Water Quality above

See Water Quality above

See Water Quality above

See Water Quality above

Target and prioritize 14-digit
watersheds to utilize available
cost-share programs

All stakeholders

Point Sources - General

Form workgroup of IDEM
compliance, data management,
and enforcement staff to discuss
and coordinate solutions to
noncompliance and illicit
discharges.

Workgroup formation.
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Priority Issues and Concerns

Recommended Management
Strategy

Actions/Milestones

Timelines

Responsibilities

Point Sources - General
(continued)

Assign compliance staff to
address the list of these
facilities.

Gather data from PCS and other
Data Management resources and
inspection reports to generate a
list of offenders.

Consistently apply compliance
activities and enforcement
activities to facilities.

Roster of noncompliance

IDEM

Require weekly activity reports
of all staff to see that
responsibilities are carried out
and problems are identified.

Publicize successful IDEM
actions. Formulate strategies to
eliminate unpermitted point
sources and reduce
noncompliance of NPDES
permit holders

Quarterly Progress Reports

IDEM
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